

SAMPLE

MN ENABL WORK PLAN REPORTING FORM

CHECK ONE 1st Q (Jan 1-Mar 31, 05) 2nd Q (Apr. 1-June 30) 3rd Q (July 1-Sept 30) 4th Q (Oct 1-Dec31)

GRANTEE NAME: **Big Town Youth Club**

Objective No.	Objective Description				
2	MN ENABL Program will plan and implement community organizing activities that support abstinence among youth and provide alternatives to risky behaviors among youth				
Strategies (activities to achieve objective)	COMPLETION OF STRATEGY <i>Record if strategy was completed or Not. If yes, give date and any Highlights. If Not, give reason</i>	ESTIMATED NUMBER ATTENDING/ REACHED	Number of VOLUNTEERS		
			Teen Peer Leaders		Adults
a). <u>Organize a lock-in at local YMCA for junior high school participants</u>	a) <u>This event did Not happen this quarter due to scheduling conflicts at the YMCA. Have plans for lock-in in early May</u>		M	F	
b) <u>Organize a dance at Rec Center and distribute Promotional items</u>	b) <u>Dance held Valentine's day weekend and young teens enjoyed meeting teens from other parts of town</u>	56	4	4	4

SAMPLE

MN ENABL WORK PLAN REPORTING FORM

CHECK ONE 1st Q (Jan 1-Mar 31, 05) 2nd Q (Apr. 1-June 30) 3rd Q (July 1-Sept 30) 4th Q (Oct 1-Dec31)

GRANTEE NAME Spamtown Youth Resource Center

Objective No.	Objective Description				
3	MN ENABL Program will increase the community's awareness of teen pregnancy and support youth in their decision to postpone sexual involvement through a multi-faceted <i>public awareness campaign</i>				
Strategies (activities to achieve objective)	COMPLETION OF STRATEGY <i>Record if strategy was completed or Not. If yes, give date and any Highlights. If Not, give reason</i>	ESTIMATED NUMBER REACHED	Number of VOLUNTEERS		
			Teen Peer Leaders	Adults	
a) <u>ENABL television ad created by area peer educators</u>	a) <u>Ad was completed in early March and began running twice daily on KORN TV during the last week of March. Peer educators had a great time being creative</u>	120,000	M 4	F 6	6